Grantee: Missouri

Grant: B-13-DS-29-0001
October 1, 2018 thru December 31, 2018 Performance
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Grant Number: Obligation Date: Award Date:
B-13-DS-29-0001

Grantee Name: Contract End Date: Review by HUD:

Missouri Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$11,844,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$11,844,000.00

Total Budget:
$11,844,000.00

Disasters:

Declaration Number

FEMA-1980-MO
FEMA-4012-MO
FEMA-1961-MO

Narratives
Disaster Damage:

The Disaster Relief Appropriations Act, 2013 (Public Law 113-2, approved January 29, 2013) makes available up to $16 billion in CDBG funds
for necessary expenses related to disaster relief, long-term recovery, restoration of infrastructure and housing, and economic revitalization in
the most impacted and distressed areas resulting from a major disaster declared in 2011, 2012 and 2013 pursuant to the Robert T. Stafford
Disaster Relief and Emergency Assistance Act of 1974.The State of Missouri Department of Economic Development (DED) has been
allocated $11,844,000 from this appropriation. The federal disaster declarations that are specific to this supplemental appropriation are 1961,
1980 and 4012. Only areas included in one of these disaster declarations (regardless of the type of declaration) are eligible to apply for and
receive CDBG assistance from this Disaster Appropriation. Missouri was heavily impacted by severe storms, tornadoes and flooding that
began on April 19, 2011. Southern and northwestern portions of the state were inundated with flood waters, while the cities of Joplin and
Sedalia, and Jasper, Newton and St. Louis Counties sustained heavy tornado damage. These disasters resulted in 161 fatalities, 535
reported injuries, 10,443 destroyed or damaged homes, and impacted more than 500 businesses. Many of the counties included in the FEMA
disaster declaration for Individual and/or Public Assistance are some of Missouri’s most poverty-stricken. It is difficult to ascertain the
magnitude of the impact that disasters in Missouri had during spring and summer 2011. DR 1980 included the Joplin tornado, which claimed
161 lives and destroyed approximately 1/3 of the city, southeast flooding (including the intentional breach of the Bird’'s Point Levee), and
tornadoes in St. Louis and Sedalia. DR 4012 included Missouri River flooding in northwest and central Missouri. HousingThe 2011 Missouri
Disasters had a significant impact on housing. There were 7,378 housing units destroyed, 1,092 with major damage, 1,973 with minor
damage, and 2,647 considered “affected” by FEMA. For DR 1980, about 56% of the housing units were insured. For DR 4012, only 22% were
insured. The rate of unmet need is significant. As of December 2011, severe housing unmet needs were calculated by HUD at $74,283,794.
Of the 16,489 FEMA registrants for DR 1980, 43% of these registrants were ineligible for the Individuals and Households Program.
Specifically, 41% were ineligible for the Housing Assistance Program. As of June 26, 2012, the U.S. Small Business Administration had
received 1,848 applications for home loans related to DR-1980 and had only approved 605 of them, an approval rate of about 32.7%, leaving
1,243 (67.3%) requests unmet. As of March 23, 2012 for DR-4012, 20% of the total FEMA registrants were ineligible for Individual and
Household assistance. A total of 177 home loan applications were received by SBA, and 63 (36%) were approved. In addition, a total of
4,612 persons were assisted via the Missouri Housing Trust Fund (home repair or emergency housing assistance). InfrastructureFlooding,
tornadoes, and severe storms caused numerous amounts of damage to infrastructure systems in Missouri during 2011. Accordinto FEMA’s
Pulpublic assistance is $177,781,945. This is broken down by category: &n

Disaster Damage:

bsp;Category A (Debris Removal):  $67,837,716« Category B (Emergency Protective Measures): $18,793,962¢ Category C (Roads and
Bridges): $32,336,757+ Category D (Water Control Facilities): $694,150It should be noted that the repair of levees, dams and flood
control channels fall under Category D, but the eligibility of these facilities is restricted by FEMA. In Missouri, the U.S.
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Recovery Needs:

Unmet needs provided via consultation with local governments and regional planning commissions:

DED works very closely with the State’s regional planning commissions and councils of local government (RPC/COG). These organizations
serve local governments as a liaison with state agencies, and provide local governments with additional capacity regarding state and federal
programs. In addition, they are an excellent source of information regarding disaster impacts and remaining needs of the local governments in
those regions. In June and July, DED consulted frequently with the RPC/COGs covering areas affected by 2011 disaster events regarding the
unmet needs of the eligible local governments in those areas. Some of the unmet needs data submitted was general and some were project
specific.

Unmet needs from these consultations are summarized by area as follows:

South Central Ozark region (Wright, Texas, Shannon, Douglas, Ozark, Howell, and Oregon counties) — replacement of low water crossings
and county bridges affected by flooding throughout various jurisdictions.

Bootheel region (Dunklin, Pemiscot, New Madrid, Stoddard, Scott and Mississippi counties) — all jurisdictions have need of:

« street and drainage repairs from 2011 flooding ($,953,032),

« bridge repair/replacement ($207,150),

« environmental cleanup ($200,000);

Meramec region (Phelps and Pulaski counties) — replacement of low water crossings and county bridges affected by flooding throughout
various jurisdictions.

Mid-Missouri region (Cooper and Howard counties) —

« Cooper County — improvements to Wooldridge levee, sandbagging machines and road barriers to use during flooding events

* Howard County - flat bottomed boat for rescues on small tributaries

Ozark Foothills region (Reynolds, Wayne, Carter, Ripley and Butler counties) —

« Carter County -- Flood Buyout

« Doniphan R-1 School -- Flood Control

« City of Van Buren -- Flood Buyout

« City of Van Buren -- Low Water Crossing Replacement | & Il

« City of Doniphan -- Flood Buyout

« City of Doniphan -- Quick Creek Bank Stabilization

« City of Poplar Bluff — Flood Buyout

» Piedmont — McKenzie Creek stream bank stabilization

« Carter County — Road repairs

« Naylor — Street pavement, storm water drainage

« Naylor -- Storm Water Drainage

Northwest region (Atchison and Holt counties) —

« Holt County PWSD #1 — Interconnection of a 4” line between Bigelow and Mound City (about 3 miles) to serve as a secondary route since
the primary route comes in from the west and is more susceptible to flood effects. USDA-RD version of the ER on this project is complete.
PER estimated the project at $358,700.

« Holt County PWSD #1 - The ER for PWSD #1 also included an interconnection of an 8” line to the City of Oregon from an existing line about
two miles south of I-29 to the Oregon city limits (about 2.6 miles). This could serve the dual purpose of a secondary source for either the
PWSDr

Recovery Needs:

/p>

« Holt County Levee 9 — This project would just finish up certain aspects of the original repair that didn’t get resolved — mainly reseeding of
certain sections of the repaired area. Approximately $39,000.

« Holt County Levee 10 —The district would like to raise the levee higher, but this is the location where the district actually removed part of the
height of the level to affect other repairs. Cost unknown — no PER or cost estimate.

« Craig/Big Lake/Big Lake State Park — There is no estimate yet on this and no coordination has been done to see if it is really a viable project,
but the commissioners mentioned that it might be advantageous to tie Big Lake and Big Lake State Park into the Craig wastewater treatment
system since it is closer to the edge of the flood plain and less susceptible to flooding. This would involve about a 7-mile interconnection with
booster pumps. Cost unknown — no PER or cost estimate.

« Holt County - Canon Levee District - Clean out ditches (Binder Annex and Lateral “C”), keep filling in with sand. Raise Bob Brown Levee due
to shrinking. Approximately $15,000.

« Tarkio Drainage — The proposed project will make repairs and improvements in the city’s stormwater drainage system to enable it to handle
normal as well as severe storm water quantities and reduce potential flooding. The project was divided into four phases. The initial phase has
been completed. Total estimated cost: $317,000 — $1,324,000.

« Langdon Bridge — The proposed project will replace the existing Langdon Bridge which was damaged as a result of the 2011 flood. While
minimal repairs have been made, the useful life of the bridge has been exceeded and strict weight restrictions have been implemented. The
bridge’s current rating by MoDOT is 2 out of 10, on the verge of being closed to all traffic. Total estimated cost $102,000.

« 1-29 and Hwy 136 Intersection Lighting — The proposed project will install new lighting on and around the intersection of Interstate 29 and
Highway 136. This intersection provides access to the Missouri River, local businesses, and one route to Northwest Missouri State

University. All business owners in the immediate vicinity support the addition of lighting in order to allow for continued economic

development. Total estimated cost: $140,000.

Mo-Kan region (Andrew and Buchanan counties) —

Levee districts would like funds to make additional repairs to the infrastructure. There are three levee districts totaling 29 miles.

« Tree removal between Missouri River and levee- The flood killed several hundred cottonwood trees. The issue is during periods of high
winds, the dead trees fall on the levee and cause damage. Nobody anticipated this concern, therefore it was not addressed by the COE.

« Reseeding- The COE applied seed following the flood; however, the 2012 drought essentially killed this improvement. The levee districts are
responsible for mowing/maintaining the levee, so it must be covered in grass to meet COE standards.

« Leveecrownrepair-Followingthe2011flood,the COEandcontractorsmaderepairstolevees. Desp
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Recovery Needs:

ite these renovations, deep ruts were left in the levee crowns. This results in water pooling and degradation of the infrastructure.

« Pumps for repetitive flooding- Currently, levee districts rely on portable pumps provided by either COE or the county. In periods of heavy
rains, gravity gates cannot open to the Missouri River, which leads to water inundating roads, houses, farms, businesses. They are requesting
funds to build permanent infrastructure to reduce flooding.

« Village of Lewis and Clark is requesting funds for tree removal and demolition.

 Three bridges in Andrew (one-$270k) and Buchanan counties (two-$469k and $300Kk).

* An area in Andrew County that was washed out due to tributary back up during 2011 flood. This resulted in a county road being closed ($1
million due to COE involvement).

» The estimated cost for all of these activities is $3.2 million.

« Economic revitalization activities to spur or assist the agricultural economy of northwestern Missouri as the flooding impacted agriculture in
2011.

Lake Ozark region (Miller County) — Tavern Creek and Heocker Road drainage improvements

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $11,844,000.00

Total Budget $0.00 $11,844,000.00

Total Obligated ($213,718.46) $11,583,509.57

Total Funds Drawdown $109,777.91 $11,514,630.07
Program Funds Drawdown $109,777.91 $11,514,630.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $96,086.93 $11,089,640.73

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Target Actual
Overall Benefit Percentage (Projected) 51.64%
Overall Benefit Percentage (Actual) 52.05%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $1,776,600.00 $0.00
Limit on Admin/Planning $2,368,800.00 $852,842.00
Limit on Admin $592,200.00 $500,443.00
Most Impacted and Distressed Threshold (Projected) $0.00 $0.00

Overall Progress Narrative:

DRGR Data Cleanup for this Grant is underway. Open activities expected to be completed by 6/30/2019 with the
exception that the Portageville activity is in litigation and awaiting a court date.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
2013-DS-ADMIN-P1, Administration/Planning - P1 $0.00 $2,500.00 $2,500.00
4
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2013-DS-ADMIN-P2, Administration/Planning - P2
2013-DS-ADMIN-P3, Administration/Planning - P3
2013-DS-ADMIN-P4, Administration/Planning - P4
2013-DS-ADMIN-P5, Administration/Planning - P5
2013-DS-ADMIN-P6, Administration/Planning P6
2013-DS-ADMIN-P6 Extended, RD6 Extended Admin
2013-DS-FEMA-P2, FEMA Match-Joplin DS-03 - P1
2013-DS-INF-P1, Infrastructure - P1
2013-DS-INF-P2, Infrastructure - P2
2013-DS-INF-P3, Infrastructure - P3
2013-DS-INF-P4, Infrastructure - P4
2013-DS-INF-P5, Infrastructure - P5

2013-DS-INF-P5-Extended, Extended Activities

$0.00
$0.00
$0.00
$0.00
$13,690.98
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$96,086.93
$0.00

$483,637.00
$79,873.00
$100,000.00
$121,912.00
$64,920.00
$14,400.00
$2,659,610.00
$33,700.00
$372,360.00
$2,042,819.00
$892,269.00
$4,661,030.07
$314,969.93

$483,637.00
$79,873.00
$100,000.00
$121,912.00
$64,920.00
$0.00
$2,659,610.00
$33,700.00
$372,360.00
$2,042,819.00
$892,269.00
$4,661,030.07
$0.00

.
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Activities

Project #/ Title: 2013-DS-ADMIN-P1 / Administration/Planning - P1

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P1
Projected Start Date:
01/08/2014

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Portageville

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

DS-POR35-R1-P1
2013-DS-01: Portageville - P1 Admin

Activity Status:
Completed
Project Title:

Administration/Planning - P1
Projected End Date:

01/08/2016

Completed Activity Actual End Date:

07/30/2015

Responsible Organization:

Portageville

Oct 1 thru Dec 31, 2018

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$2,500.00
$2,500.00
$2,500.00
$2,500.00
$2,500.00
$0.00

$0.00

$2,500.00
$2,500.00

$0.00
$0.00

Responsible L . o L . Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
2013-DS-01
Portageville Administration 2013-DS-ADMIN-P2 - g 5oR35.R2-P2 Portageville - P2 - General Account
Admin

Activity Description:

Grant administration activity to monitor project for compliance. Project will assist with drainage improvements in the City of

Portageville.

Location Description:

City of Portageville

Community Development Systems
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Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project # / Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P2
Projected Start Date:
05/11/2015

Benefit Type:

()

National Objective:
N/A

Overall

2013-DS-ADMIN-P2 / Administration/Planning - P2

DS-POR35-R2-P2
2013-DS-01 Portageville - P2 - Admin

Activity Status:

Under Way

Project Title:

Administration/Planning - P2

Projected End Date:

05/30/2018

Completed Activity Actual End Date:
05/10/2017

Responsible Organization:
Portageville

Oct 1 thru Dec 31, 2018 To Date

Community Development Systems
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Total Projected Budget from All Sources N/A $5,621.00

Total Budget $0.00 $5,621.00
Total Obligated $0.00 $5,621.00
Total Funds Drawdown $0.00 $5,621.00
Program Funds Drawdown $0.00 $5,621.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $5,621.00
Portageville $0.00 $5,621.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Local administration funding for phase 2 obligation for City of Portageville

Location Description:

City of Portageville

Activity Progress Narrative:

Grant administrative activities completed for the second obligation round.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2013-DS-ADMIN-P5 / Administration/Planning - P5

Grantee Activity Number: DS-MCG-R5-P1
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Activity Title:

Activitiy Category:
Planning

Project Number:
2013-DS-ADMIN-P5
Projected Start Date:
06/28/2016

Benefit Type:
Area ()

National Objective:

2013-DS-06- MACOG PL

Activity Status:

Under Way

Project Title:

Administration/Planning - P5

Projected End Date:

06/28/2018

Completed Activity Actual End Date:

Responsible Organization:

N/A Missouri Association of Councils of Government
Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $77,399.00
Total Budget $0.00 $77,399.00
Total Obligated $0.00 $77,399.00
Total Funds Drawdown $0.00 $77,399.00
Program Funds Drawdown $0.00 $77,399.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $77,399.00
Missouri Association of Councils of Government $0.00 $77,399.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Planning funds to MACOG to assist regional planning commissions in long term disaster recovery planning activities.

Location Description:

Planning funds to MACOG to assist regional planning commissions in long term disaster recovery planning activities.

Activity Progress Narrative:

No new activity to report this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P6
Projected Start Date:
01/01/2017

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended

2013-DS-ADMIN-P6 / Administration/Planning P6

DS-JOP-PreK-R6-P1-ADM
2013-DS-02 Joplin PreK Admin

Activity Status:

Under Way

Project Title:

Administration/Planning P6

Projected End Date:

01/03/2020

Completed Activity Actual End Date:

Responsible Organization:
Joplin School District

Oct 1 thru Dec 31, 2018 To Date
N/A $9,600.00
($14,400.00) $9,600.00
($14,400.00) $9,600.00
$0.00 $9,600.00
$0.00 $9,600.00
$0.00 $0.00

$0.00 $0.00

$0.00 $4,800.00
$0.00 $0.00
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Match Contributed

Activity Description:

$0.00

Local administration for the City of Joplin as part of construction of the 40,000 sq.ft. early childhood education facility.

Location Description:

Local administration for the City of Joplin as part of construction of the 40,000 sq.ft. early childhood education facility.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P6
Projected Start Date:
07/07/2016

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DS-POP35-R6-ADMIN
2013-DS-07 Grant Admin RD6

Activity Status:

Under Way

Project Title:

Administration/Planning P6

Projected End Date:

09/30/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Poplar Bluff

Oct 1 thru Dec 31, 2018 To Date
N/A $14,653.50
$0.00 $14,653.50
$0.00 $14,653.50
$7,326.75 $14,653.50
$7,326.75 $14,653.50
$0.00 $0.00
$0.00 $0.00
$0.00 $7,326.75
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

13
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P6
Projected Start Date:
01/01/2017

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Final obligation of state administration funding

Location Description:

State of Missouri administration funding

Activity Progress Narrative:

DS-STADM-R6-P3
DS State Admin Phase 3

Activity Status:

Under Way

Project Title:

Administration/Planning P6

Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Oct 1 thru Dec 31, 2018 To Date
N/A $40,666.50
$0.00 $40,666.50
$0.00 $40,666.50
$6,364.23 $40,666.50
$6,364.23 $40,666.50
$0.00 $0.00
$0.00 $0.00
$0.00 $26,248.81
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2013-DS-ADMIN-P6 Extended
Projected Start Date:
08/31/2018

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Joplin School District

15

2013-DS-ADMIN-P6 Extended / RD6 Extended Admin

DS-JOP-PreK-R6-ADM Extended
Extended Admin

Activity Status:

Under Way

Project Title:

RD6 Extended Admin

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

Responsible Organization:
Joplin School District

Oct 1 thru Dec 31, 2018 To Date
N/A $14,400.00
$14,400.00 $14,400.00
$14,400.00 $14,400.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Local Grant Administration.

Location Description:

$0.00 $0.00
$0.00 $0.00

Activity is to provide grant administration for project conducting facility improvements. Joplin School District.

Activity Progress Narrative:

Grant Adminsitrator continues to monitor project for compliance and communicate progress to DED. Closeout for project

activities expected by 6/30/2019.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

2013-DS-INF-P1

Projected Start Date:

01/08/2014

2013-DS-INF-P1 / Infrastructure - P1

DS-POR5-R1-P1
2013-DS-01: Portageville - P1 Drainage/ ED

Activity Status:
Completed

Project Title:
Infrastructure - P1
Projected End Date:
01/08/2016
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Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Portageville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Completed Activity Actual End Date:

Responsible Organization:
Portageville

Oct 1 thru Dec 31, 2018 To Date
N/A $33,700.00
$0.00 $33,700.00
$0.00 $33,700.00
$0.00 $33,700.00
$0.00 $33,700.00
$0.00 $0.00
$0.00 $0.00
$0.00 $33,700.00
$0.00 $33,700.00
$0.00 $0.00
$0.00 $0.00

7500 ft of public drainage improvement in the City of Portagville will be reported in the activity phase of completion, # DS-

POR5-R3-P3

Location Description:

City of Portageville

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2013-DS-INF-P2 / Infrastructure - P2

Grantee Activity Number: DS-POR5-R2-P2

Activity Title: 2013-DS-01; Portageville - P2 Drainage

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Completed

Project Number: Project Title:

2013-DS-INF-P2 Infrastructure - P2

Projected Start Date: Projected End Date:

05/10/2015 05/10/2017

Benefit Type: Completed Activity Actual End Date:

Area () 12/15/2015

National Objective: Responsible Organization:

Urgent Need Portageville

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $372,360.00

Total Budget $0.00 $372,360.00

Total Obligated $0.00 $372,360.00

Total Funds Drawdown $0.00 $372,360.00
Program Funds Drawdown $0.00 $372,360.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $372,360.00

Portageville $0.00 $372,360.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

7500 ft of public drainage improvement in the City of Portagville will be reported in the activity phase of completion, # DS-
POR5-R3-P3

Location Description:

City of Portageville
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Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2013-DS-INF-P3

Projected Start Date:

06/29/2016

Benefit Type:
()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
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2013-DS-INF-P3 / Infrastructure - P3

DS-POP01-R3-P1
acquisition

Activity Status:

Under Way

Project Title:

Infrastructure - P3

Projected End Date:

06/30/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Poplar Bluff

Oct 1 thru Dec 31, 2018
N/A

To Date
$54,479.50
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Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$54,479.50
$54,479.50
$54,479.50
$54,479.50
$0.00

$0.00

$54,479.50

$0.00
$0.00

Amount
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Grantee Activity Number: DS-POR5-R3-P3

Activity Title: Portageville Phase 3 INF

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

2013-DS-INF-P3 Infrastructure - P3

Projected Start Date: Projected End Date:

07/23/2015 07/23/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Portageville

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $31,339.50

Total Budget $0.00 $31,339.50

Total Obligated $0.00 $31,339.50

Total Funds Drawdown $0.00 $31,339.50
Program Funds Drawdown $0.00 $31,339.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $31,339.50

Portageville $0.00 $31,339.50
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

Responsible L . . . . Program Income
. Activity T Pr # ran Activity # Activity Titl
Organization ctivity Type oject Grantee Activity ctivity Title Account
Rehabilitation/reconstru 2013-DS-01:
Portageville ction of a public 2013-DS-INF-P1 DS-POR5-R1-P1 Portageville - P1 General Account
improvement Drainage/ ED
Rehabilitation/reconstru 2013-DS-01;
Portageville ction of a public 2013-DS-INF-P2 DS-POR5-R2-P2 Portageville - P2 General Account
improvement Drainage
Rehabilitation/reconstru
Portageville ction of a public 2012}2;']g\lezp5' DS-POR5-R6 Portageville INF General Account
improvement

Association Description:

Activities indicate varying phases of the drainage project with final accomplishments being reported at 2013-DS-
INF-P3

Activity Description:

Final phase of 7500 LF of Portageville flood drainage improvements;
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Location Description:

City of Portageville

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/7500

Amount

Project #/ Title: 2013-DS-INF-P4 / Infrastru

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

2013-DS-INF-P4

Projected Start Date:

01/03/2017

Benefit Type:
()
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cture - P4

DS-JOP-PrekK-R5-P1
2013-DS-02 R5 Construction

Activity Status:

Under Way

Project Title:

Infrastructure - P4

Projected End Date:

01/03/2020

Completed Activity Actual End Date:
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National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Responsible Organization:

Joplin School District

Oct 1 thru Dec 31
N/A

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$0.00

, 2018 To Date
$414,104.06
$414,104.06
$414,104.06
$414,104.06
$414,104.06
$0.00
$0.00
$414,104.06

$0.00
$0.00
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2013-DS-INF-P4

Projected Start Date:

06/28/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Poplar Bluff

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

DS-POPO1-R5-P1
2013-DS-07 Poplar Bluff ACQ

Activity Status:

Under Way

Project Title:

Infrastructure - P4

Projected End Date:

06/28/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Poplar Bluff

Oct 1 thru Dec 31, 2018 To Date
N/A $377,211.58
$0.00 $377,211.58
$0.00 $377,211.58
$0.00 $377,211.58
$0.00 $377,211.58
$0.00 $0.00

$0.00 $0.00

$0.00 $377,211.58
$0.00 $377,211.58
$0.00 $0.00

$0.00 $0.00

Acquisition of 20 flood damaged houses. City will utilize a post-flood valuation for buyout along with an optional relocation plan.

Location Description:

City of Poplar Bluff

Activity Progress Narrative:

Project actvities under review of closeout monitoring.

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 16/20
25
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 16/20
# of Singlefamily Units 0 16/20

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 2013-DS-INF-P5 / Infrastructure - P5

Grantee Activity Number: DS-JOP-PreK-R6-P1

Activity Title: 2013-DS-02 Joplin PreK

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

2013-DS-INF-P5 Infrastructure - P5

Projected Start Date: Projected End Date:

01/01/2017 01/03/2020

Benefit Type: Completed Activity Actual End Date:

Direct ( Person )

National Objective: Responsible Organization:

Low/Mod Joplin School District

Overall Oct 1 thru Dec 31, 2018 To Date
Total Projected Budget from All Sources N/A $4,561,259.77
Total Budget ($260,490.43) $4,561,259.77

Total Obligated
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($260,490.43) $4,561,259.77
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Total Funds Drawdown $0.00

Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

$4,561,259.77
$4,561,259.77
$0.00
$0.00
$4,162,814.87

$0.00
$0.00

Project will assist Joplin Public School District with construction of a 40,000 sq.ft. early childhood education facility.

Location Description:

Joplin Pre-K faciity in the Joplin city limits

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
181/0 0/153 263/300 68.82
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2013-DS-INF-P5
Projected Start Date:
01/05/2018

Benefit Type:

Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Joplin
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DS-PINO1-R6
Acquisition

Activity Status:
Under Way

Project Title:
Infrastructure - P5
Projected End Date:
11/30/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Joplin

Project activity complete. Project actvities are undergoing review for project closeout.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

Oct 1 thru Dec 31, 2018 To Date

N/A $4,356.37

$0.00 $4,356.37

$4,356.37 $4,356.37

$4,356.37 $4,356.37

$4,356.37 $4,356.37
$0.00 $0.00
$0.00 $0.00

$4,356.37 $4,356.37

$4,356.37 $4,356.37
$0.00 $0.00
$0.00 $0.00

This Report Period Cumulative Actual Total / Expected

Total Total
0 11
0 11
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

0/0
0/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 11 0.00
0/0 0/0 1/1 0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

2013-DS-INF-P5

Projected Start Date:

01/05/2018

Benefit Type:

Direct ( HouseHold )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Joplin
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DS-PINRH-R6
New Housing Construction

Activity Status:

Under Way

Project Title:

Infrastructure - P5

Projected End Date:

11/30/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Joplin

Oct 1 thru Dec 31, 2018 To Date
N/A $42,415.60
$0.00 $42,415.60
$42,415.60 $42,415.60
$42,415.60 $42,415.60
$42,415.60 $42,415.60
$0.00 $0.00
$0.00 $0.00
$42,415.60 $42,415.60
$42,415.60 $42,415.60
$0.00 $0.00
$0.00 $0.00

Pinhook has completed this activity. Closeout Monitoring underway to review project for closeout.

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 11
0 11
30
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 1/1 0.00
0/0 0/0 11 0.00

Amount
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Grantee Activity Number: DS-POP03-R6 Demo

Activity Title: demolition

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2013-DS-INF-P5 Infrastructure - P5

Projected Start Date: Projected End Date:

06/01/2018 12/31/2018

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Low/Mod City of Poplar Bluff

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $33,530.00

Total Budget $0.00 $33,530.00

Total Obligated $0.00 $33,530.00

Total Funds Drawdown $31,850.00 $33,530.00
Program Funds Drawdown $31,850.00 $33,530.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $31,850.00 $33,530.00

City of Joplin $31,850.00 $31,850.00
City of Poplar Bluff $0.00 $1,680.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Demolition activity complete. Closeout monitoring has been held and closeout documents for project will be submitted.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 713
32
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
713

0/0
713

Amount

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:
2013-DS-INF-P5

Projected Start Date:
06/29/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Poplar Bluff

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DS-POP28-R6 Relocation
2013-DS-07 RD6 Relocation

Activity Status:

Under Way

Project Title:

Infrastructure - P5

Projected End Date:

09/30/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Poplar Bluff

Oct 1 thru Dec 31, 2018 To Date
N/A $19,468.33
$0.00 $19,468.33
$0.00 $19,468.33
$17,464.96 $19,468.33
$17,464.96 $19,468.33
$0.00 $0.00
$0.00 $0.00
$17,464.96 $19,468.33
$17,464.96 $19,468.33
$0.00 $0.00
$0.00 $0.00

Completed relocation payments for relocating tenants affected by the buyouts of properties in floodplain.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

2013-DS-INF-P5-Extended

Projected Start Date:

07/01/2017

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Portageville
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2013-DS-INF-P5-Extended / Extended Activities

DS-POR5-R6
Portageville INF

Activity Status:

Under Way

Project Title:

Extended Activities

Projected End Date:

12/30/2018

Completed Activity Actual End Date:

Responsible Organization:
Portageville

Oct 1 thru Dec 31, 2018 To Date
N/A $54,479.50
$0.00 $54,479.50
$0.00 $54,479.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:

Final phase of 7500 LF Portageville flood drainage improvements.

Location Description:

Activity Progress Narrative:

The city is still anticipating a June court date to settle the litigation existing from the failure of the newly constructed drainage
system. The city continues to stay updated with fair housing requirements, posting: " My race is NOT part of a mortgage
discussion" and "What's preventing you from Getting a Home Loan" along with "My Kids and | have the Right to Live Anywhere
We Want" and " A Zip Code Should Not Determine A Child's Future.”

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/7500
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1000
# of Multifamily Units 0 0/0
# of Singlefamily Units 0 0/1000

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: JOP Pre-K Extended

Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

2013-DS-INF-P5-Extended Extended Activities

Projected Start Date: Projected End Date:

08/31/2018 06/30/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Joplin School District

Overall Oct 1 thru Dec 31, 2018 To Date

Total Projected Budget from All Sources N/A $260,490.43

Total Budget $260,490.43 $260,490.43

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Joplin School District $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project will assist Joplin Public School District with construction of a 40,000 sq.ft. early childhood education facility. This activity
has been set up in order to account for funds approved by expenditure extension request.

Location Description:

Joplin School District

Activity Progress Narrative:

Funds extended in order to renovate kitchen facilities for Joplin Pre-K Facility. Construction estimated to be complete by
6/30/2019. Expect first construction draw for the extended funds January 2019.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 5
Monitoring Visits 0 2
Audit Visits 0 1
Technical Assistance Visits 0 2
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 4

38

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



	Title
	Title
	Title

